



GUIDANCE FOR THE CONSTRUCTION PROCUREMENT LIFECYCLE



WHERE THE GUIDES CAN HELP YOUR THINKING

	1	2	3	4	5	6	7	8
MATCHING COMPLEXITY TO CAPABILITY	●	●	●	●				
DEVELOPING YOUR PROCUREMENT STRATEGY	●	●	●	●				
RISK		●	●	●	●	●	●	●
HEALTH AND SAFETY		●	●	●	●	●	●	●
BUILDING INFORMATION MODELLING		●	●	●	●	●	●	●

GUIDANCE FOR THE CONSTRUCTION PROCUREMENT LIFECYCLE



WHERE THE GUIDES CAN HELP YOUR THINKING

	1. Initiate Project	2. Identify needs and analyse the market	3. Specify requirements	4. Plan approach to market and evaluation	5. Approach market and select suppliers	6. Negotiate and award contract	7. Manage contract and relationship	8. Review
MATCHING COMPLEXITY TO CAPABILITY	●	●	●	●				
DEVELOPING YOUR PROCUREMENT STRATEGY	●	●	●	●				
RISK		●	●	●	●	●	●	●
HEALTH AND SAFETY		●	●	●	●	●	●	●
BUILDING INFORMATION MODELLING		●	●	●	●	●	●	●

MBIE MASTERING PROCUREMENT

TREASURY

SUPPORTING GUIDANCE