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	Type of risk
	Owner retains risk
	Supplier retains risk

	General 
	
	

	Specific law changes
	Yes
	No

	General changes in law 
	No
	Yes

	Force majeure events such as earthquake or extreme weather events
	Shared
	Shared

	Uninsurable risks (such as COVID19-related risks)
	Etc.
	

	Construction insurance costs 
	
	

	Stakeholder engagement
	
	

	Protest action
	
	

	Labour relations
	
	

	Financial risk
	
	

	Indexation risk (maintenance and operational phase)
	
	

	Site risk
	
	

	Land acquisition delay 
	
	

	Ground conditions
	
	

	Unforeseen contamination
	
	

	Planning approvals
	
	

	Third party site access – such as utility owners, landowners etc.
	
	

	Archaeological artefact finds
	
	

	Design
	
	

	Design specification / fit for purpose
	
	

	Compliance with legislative design standards
	
	

	Design for safety performance
	
	

	Planning approvals - impact of designation conditions on design (prior to contract signing)
	
	

	Cost and responsibility of obtaining outline planning consent approvals
	
	

	Design delays
	
	

	Construction 
	
	

	Site safety
	
	

	Construction cost and programme risk
	
	

	Design fault 
	
	

	Construction traffic management 
	
	

	Adverse weather events (for extreme weather events see force majeure above)
	
	

	Planning approvals - impact of designation conditions on construction
	
	

	Construction cost increases including fuel and material supply costs
	
	

	Construction errors and defects
	
	

	Other risks
	
	

	
	
	

	
	
	






